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Introduction 1 

The Regional Monitoring Program for Water Quality in the San Francisco Estuary (RMP) 2 

was established to provide the scientific information needed to support water quality 3 

management.  In the 21
st
 century, the RMP’s activities are shifting to provide more direct 4 

support for answering specific Management Questions through multi-year Strategies 5 

consisting of coordinated activities centered on particular pollutants or processes.  The 6 

Small Tributaries Loading Strategy (STLS, SFEI 2009) presented an initial outline of 7 

potential activities to address four key Management Questions regarding local watershed 8 

contributions of Pollutants of Concern to San Francisco Bay. The objective of this Multi-9 

Year Plan (MYP) is to provide a more comprehensive description of the suite of activities 10 

to be included in the STLS over the next 5-10 years.  It provides a detailed rationale for 11 

the methods and locations of proposed activities, including watershed monitoring of local 12 

tributaries. 13 

 14 

Some of these activities will be conducted by stormwater programs to fulfill the 15 

requirements of the Municipal Regional Stormwater Permit (MRP, SFRWQCB 2009) for 16 

Pollutants of Concern (POC) loads monitoring
1
; this MYP supports development of an 17 

improved alternative monitoring approach for addressing these MRP needs that will be 18 

integrated with the RMP-funded activities.  19 

 20 

The MYP includes continuing development of the Regional Watershed Spreadsheet 21 

Model as a tool for estimating regional loads. It also clarifies the linkage between the 22 

STLS and the RMP’s developing Modeling Strategy for pollutant fate and transport in the 23 

Bay as a whole and also in the Bay margins which are a vital link between the local 24 

watersheds and the Bay. 25 

Background 26 

Based on data collected by the RMP and others, the San Francisco Regional Water 27 

Quality Control Board (Water Board) has determined that San Francisco Bay is impaired 28 

or potentially impaired by a number of POCs.  For some of these, the Water Board has 29 

adopted water quality attainment strategies including Total Maximum Daily Loads 30 

(TMDLs) for mercury and PCBs (SFRWRCB 2006, 2008) due to their persistence in the 31 

environment and accumulation in aquatic food webs that pose threats to wildlife and 32 

human consumers of fish from the Bay.   33 

 34 

Each TMDL identifies sources and pathways contributing to the impairment or 35 

detrimental effects associated with the subject pollutant, as illustrated for PCBs  36 

(Figure 1). The sizes of the arrows on the figure illustrate, conceptually, the importance 37 

of each source, pathway or process. For PCBs, urban runoff, deposition of associated 38 

sediment, and transfer from sediment up through the food chain are the important 39 

pathways and processes.   For each source, the TMDL estimates current annual loads and 40 

identifies reductions in those loads that would be required to eventually eliminate the 41 

                                                 
1
 Described in Provisions C.8.e and its sub-provisions i, iii, iv and v. Sub-provisions vi 

and vii are also related to the same objectives, see Appendix A. 
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impairment.  Each TMDL is adopted along with an implementation plan consisting of 1 

management actions to be taken by various discharger groups in order to achieve these 2 

load reductions.   3 

 4 

 5 
 6 

Figure 1.  Conceptual Model of PCBs in San Francisco Bay (from Davis et. al 2006) 7 
 8 

 9 

Urban runoff from local watersheds is a significant pathway for many pollutants of 10 

concern into the Bay, and the MRP contains several provisions requiring management 11 

actions and studies to address mercury and PCB its (see Appendix A for details).  The 12 

MRP’s monitoring provisions also include other pollutants for which storm water data are 13 

needed.  The MRP also encourages coordination of storm water program activities with 14 

the RMP are other regional collaborative groups. 15 

 16 

The STLS MYP is a major component of the RMP Master Plan, which integrates the 17 

efforts of many workgroups and strategy teams to develop five-year plans addressing the 18 

highest priority management information needs identified by the RMP stakeholders. The 19 

intent of the Master Plan is to anticipate regulatory or management decisions and policies 20 

that are on the horizon, so that the specific scientific knowledge needed to inform the 21 

decisions will be available at the required times. 22 

 23 
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The RMP’s Master Planning Process, initiated in 2010
2
, articulates several ”strategies” 1 

which coordinate studies across the pre-existing process-oriented work groups (see 2 

Appendix A).  The STLS is a major strategy with linkages to other strategies for mercury, 3 

PCBs and forecasting/ modeling.  The Water Board has given a high priority to refining 4 

and tracking load estimates of PCBs and mercury to assess progress towards the 5 

reductions in the TMDLs.  Initial estimates of stormwater contributions to annual loads of 6 

mercury and PCBs to the Bay were based on limited data and one of the RMP’s goals has 7 

been to improve both data collection and the conceptual framework for developing load 8 

estimates. Understanding trends from individual watersheds will also be important, 9 

whether in response to general demographic and climatic changes or targeted 10 

management actions to reduce local discharges of PCBs and mercury. 11 

 12 

Depending on the state of existing knowledge and potential impairment status, loading 13 

information needs may be a somewhat lower priority for other POCs such as copper  14 

(for which the highest priority information gaps are about effects and not loading) or 15 

legacy organochlorine pesticides (for which the monitoring objective may be tracking a 16 

long-term “recovery” curve of diminishing concentrations in the Bay).  A third group of 17 

POCs are present in the Bay at concentrations that cause concern;  since existing data are 18 

insufficient to assess the amount of contribution from stormwater conveyance, initial 19 

STLS work will contribute to a general characterization of spatial occurrence and ranges 20 

of concentrations.  This differential prioritization is reflected in the MRP’s partitioning of 21 

required stormwater monitoring parameters into two groups with different levels of 22 

minimum sampling frequency: 23 

 24 

 Category 1 (minimum 4 events per year):  Total and Dissolved Copper; Total 25 

Mercury; Methyl Mercury; Total PCBs; Suspended Sediments (SSC); Total 26 

Organic Carbon; Water Column Toxicity; Nitrate as N; Hardness. 27 

 Category 2 (minimum 2 events in alternate years):  Total and Dissolved Selenium; 28 

Total PBDEs (Polybrominated Diphenyl Ethers); Total PAHs (Poly-Aromatic 29 

Hydrocarbons); Chlordane; DDTs (Dichloro-Diphenyl-Trichloroethane); 30 

Dieldrin; (Nitrate as N –duplicate?); Pyrethroids - bifenthrin, cyfluthrin, beta-31 

cyfluthrin, cypermethrin, deltamethrin, esfenvalerate, lambda-cyhalothrin, 32 

permethrin, and tralomethrin; Carbaryl and fipronil; Total and Dissolved 33 

Phosphorus. 34 

 35 

The RMP Sources Pathways and Loadings Work Group (SPLWG) was initiated in 1999 36 

to address pollutant loading to the Bay.  It has overseen monitoring studies of high-37 

priority POCs in small tributaries at the Guadalupe River (McKee et al., 2004; 2005; 38 

2006) and at Zone 4 Line A (a small flood control channel in Hayward) (McKee et al., 39 

2009; Gilbreath et al., in review) as well as at Mallard Island (Leatherbarrow et al., 2005; 40 

McKee et al., 2006; David et al., 2009, David et al., in review) where the Sacramento 41 

River enters the region. 42 

 43 

                                                 
2
 RMP activities are planned on a calendar year basis, while BASMAA and most of its 

member agencies operate on a Fiscal Year that begins on July 1.  
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Development of the draft MRP led to an RMP initiative in 2007 to develop the STLS as a 1 

framework for coordinating stormwater requirements and RMP activities.  In recognition 2 

of those discussions already initiated prior to its adoption, the MRP allows Permittees to 3 

pursue an alternative approach to answer the same information needs underlying the 4 

STLS.  The STLS Team, a subgroup of SPLWG, includes representatives from 5 

BASMAA and Water Board staff to ensure close coordination, as well as SFEI staff and 6 

technical advisors recruited through the RMP.  A series of meetings during 2008 and 7 

2009 and associated meeting support materials led to the finalization of the draft Strategy 8 

(SFEI, 2009). In 2009 and 2010 SFEI provided further planning support through the 9 

completion of several data synthesis reports (Greenfield et al., 2010; Melwani et al., 10 

2010). An initial draft MYP presented the STLS team’s recommended approach for 11 

implementing the STLS, which was accepted by the SPLWG at its May 2011 meeting.  12 

This first working version gives the status in July 2011 of planning for coordinated 13 

watershed monitoring to begin October 1, 2011
3
.  Further details and documentation of 14 

watershed monitoring and other work plan activities for later years will be added in future 15 

MYP versions in 2012 and 2013 (see Adaptive Updates below). 16 

 17 

Management Questions and Strategy Elements 18 

The stakeholder process established the following Management Questions for the STLS: 19 

 20 

1. Which Bay tributaries (including stormwater conveyances) contribute most to 21 

Bay impairment from POCs; 22 

2. What are the annual loads or concentrations of POCs from tributaries to the 23 

Bay; 24 

3. What are the decadal-scale loading or concentration trends of POCs from 25 

small tributaries to the Bay; and, 26 

4. What are the projected impacts of management actions (including control 27 

measures) on tributaries and where should these management actions be 28 

implemented to have the greatest beneficial impact. 29 

 30 

STLS technical activities are grouped into three Elements, listed with their sub-elements 31 

in Table 1.  Figure 2 shows the main linkages between Management Questions and 32 

individual Elements; some Elements also support each other, as suggested by the dotted 33 

lines and described in the following MYP sections.  Other activities outside the scope of 34 

the STLS also have bearing on these Management Questions;  see Appendix A for 35 

background and context of regional projects to evaluate the potential effectiveness of 36 

management actions to reduce PCB and mercury loads to the Bay. 37 

 38 

 39 

 40 

41 
                                                 
3
 The Water Year designation used by USGS begins on October 1, which is the nominal 

start of the wet weather monitoring season.  Stormwater monitoring beginning in October 

is customarily budgeted by the RMP with funds for the following calendar year and by 

BASMAA with funds for the FY beginning the previous July. 
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 1 

Table 1. Small Tributaries Loading Strategy Elements and projected 2 

implementation roles. 3 
 4 

Element RMP Stormwater 

Programs 

1. Watershed and associated Bay Modeling   

A. Regional Watershed Spreadsheet Model X  

B. Coordination with Bay Margins Modeling X  

C. HSPF dynamic modeling (potential) ( X )  

2. Source Area Runoff Monitoring X  

3. Small Tributaries Monitoring   

A. Monitor Representative Small Tributaries X X 

B. Monitor Downstream of Management 

Actions 
 X 

 5 

 6 

 7 

 8 
Figure 2: Primary relationships between Small Tributaries Loading Strategy 9 

management questions and Elements. 10 

MQ1:  
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 1 

 2 

The first element, Modeling, includes a watershed spreadsheet model specifically 3 

designed to estimate Bay-wide loads of POCs (Management Question 2) which will also 4 

clarify the relative contribution of small tributary loads to the overall Bay impairment for 5 

each pollutant (Management Question 1).  The spreadsheet model will provide estimates 6 

of relative load contributions from individual watersheds around the Bay and will help to 7 

identify high-leverage watersheds or more likely clusters of watersheds that may be 8 

having a greater local impact to sensitive reaches of the Bay margin
4
. However, the 9 

model is of limited use without comparable understanding of the spatial variation within 10 

the Bay and local contributions from non runoff sources; these will be provided through a 11 

Bay margins model being developed by the RMP as part of a separate Forecasting or 12 

Modeling Strategy.  In the future, dynamic modeling of one or more individual 13 

watersheds may be useful to deepen the understanding of underlying mechanistic 14 

behavior not captured by the spreadsheet model.  The finer temporal scale of dynamic 15 

models may also be helpful in linking the tributary loads to the time scales of biological 16 

processes represented in the Bay margins model.   17 

 18 

The second element, Monitor Source Areas, will provide Event Mean Concentrations of 19 

targeted POCs to parameterize the watershed loadings spreadsheet model.  This requires 20 

catchments that are relatively homogenous in terms of land use or other source area 21 

characteristics, which would differ from the watersheds selected for Element 3.  However 22 

understanding that is gained about the range of EMCs and the factors that affect them can 23 

inform the approach to monitoring downstream of management actions.  Element 3, 24 

Watershed Monitoring, has two sub elements to address Management Questions 3 and 4. 25 

 26 

 27 

Strategy Elements 28 

Load Estimation and Modeling 29 

The Regional Watershed Spreadsheet Model (RWSM) will be the primary tool for 30 

estimation of overall loads to the Bay.  Spreadsheet runoff models are based on the 31 

simplifying assumption that unit area runoff for each homogenous sub catchment can be 32 

represented by a constant concentration for each POC.  Given the large number of small 33 

tributaries, initial STLS Team discussions indicated this is more suitable as a framework 34 

for regional load estimation than simulation models such as HSPF and SWMM that 35 

require large and detailed calibration datasets.  The RWSM is structured similarly to Ha 36 

and Stenstrom (2008), using GIS-derived data for land use, imperviousness, average soil 37 

                                                 
4
 Another group of spreadsheet models is being used by the stormwater programs to 

address Management Question 4 by providing quantitative scenarios of PCB and mercury 

load reductions from implementation of source control measures in local watersheds.  

Monitoring data from pilot projects begun in 2010 to refine and test these “desktop 

evaluation” models is also likely to provide useful input for running scenarios on the 

RWSM.  See Appendix A. 
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type/slope and annual precipitation.  It uses recent local data on land use based 1 

concentrations collected in the Bay Area and augmented using data and information 2 

extracted from recent stormwater literature.  These runoff concentration coefficients can 3 

be updated periodically as new data are collected through become available through the 4 

monitoring elements of the STLS or related compatible efforts.  5 

 6 

RWSM Development 7 

This section summarizes the details and development of the RWSM which will be 8 

described in a report to be provided as Appendix B in a 2012 version of the MYP.  The 9 

model’s spatial extent covers the entire region overseen by the Region 2 Water Board 10 

boundary (corresponding closely to the Calwater outline in Figure 3). Within this region, 11 

the spatial resolution of individual watershed areas is provided by several data sources:   12 

 Watershed boundaries for Central and South Bay.  The urban portions of this 13 

dataset are based on compilations by the Oakland Museum of California (OMC) 14 

Creek and Watershed Mapping Project (a long term collaboration between 15 

William Lettis and Associates, OMC, and SFEI funded by cities and counties 16 

(http://www.sfei.org/content/gis-data).  Begun in 1993, and largely completed in 17 

2008 through a state bond-funded Proposition 13 grant awarded to SFEI, this 18 

dataset incorporates further corrections by stormwater managers and is provides a 19 

fairly accurate depiction of urbanized catchments, although many of the smaller 20 

catchments have been arbitrarily aggregated and the dataset is not fully 21 

conformant to data standards of the National Hydrography Dataset.  22 

 Contra Costa Flood Control District’s watershed boundaries to fill in the eastern 23 

portion of Contra Costa County (Water Atlas cite) 24 

 Provisionally, Calwater Hydrologic Areas are used to fill in remaining portions of 25 

the North Bay, Contra Costa, SF & coastal peninsula. Later versions of the 26 

RWSM could use increased spatial resolution provided by NHD or other sources 27 

if needed. 28 

http://www.sfei.org/content/gis-data
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 1 
Figure 3:  Spatial extent of RWSM and detailed watershed boundaries

5
  2 

 3 

 4 

The outcomes of the first year included the development of two parallel hydrological 5 

models, one using land use based runoff coefficients and the other using imperviousness 6 

based runoff coefficients. The model outcomes were compared to empirical observations 7 

in 18 calibration watersheds. Preliminary loads of  suspended sediment were also 8 

generated but the loads generated were quite different from the empirical observations (of 9 

which there are many). 10 

 11 

An available land use dataset for the Bay Area (ABAG, 2005) is based on a combination 12 

of remote sensing and local assessor’s parcel information. The first construction of the 13 

RWSM used the land use categories of Ha and Stenstrom (2008), with Event Mean 14 

                                                 
5
 Watershed boundaries based on the Oakland Musium of California Guide to San 

Francisco Bay Area Creeks (http://museumca.org/creeks/GIS/index.html) and compiled 

and improved through a Proposition 13 grant awarded to SFEI 

(http://www.sfei.org/content/gis-data).   

http://www.sfei.org/content/gis-data
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Concentrations (EMCs) in initial runs taken from literature.  Other categories could be 1 

substituted following further analyses from Element 2 studies to develop a framework for 2 

specific loads based on land use or other source area characteristics such as age or 3 

condition of development. 4 

 5 

The initial version of the RWSM focuses on load estimates for sediment, mercury and 6 

PCBs.  Following review of the first results by STLS Team and SPLWG, the next tier of 7 

POCs to be examined would include the rest of MRP Category 1 constituents.  Work plan 8 

details will be updated as findings of further model testing and calibration are 9 

incorporated in future versions of Appendix A. These updates will also describe 10 

recommendations for further testing and verification, for example selection of monitoring 11 

locations that would be supportive for improving model weaknesses;  EMC-related data 12 

needs and proposed future activities will be detailed in Appendix G for future versions of 13 

the MYP. 14 

 15 

RWSM Uses 16 

In 2011, the RWSM framework contributes to the watershed monitoring design.  When 17 

coupled with monitoring data in the near future, it will provide improved estimates of 18 

current loading.  Other near-term functions will be as a tool to help stormwater programs 19 

address two related MRP requirements: 20 

 21 

 Provision C.8.e(vi) requires developing a design for a robust sediment delivery 22 

estimate/sediment budget in local tributaries and urban drainages.  RWSM model 23 

coefficients will also be developed for sediment, to refine regional load estimates 24 

previously developed by Lewicki and McKee (2009). 25 

 Provision C.14.a(v) requires developing information required to compute loads to 26 

San Francisco Bay of PBDEs, legacy pesticides, and selenium from urban runoff 27 

conveyance systems throughout the Bay.  The RWSM will provide the framework 28 

for initial load characterization with available data from RMP and STLS 29 

monitoring, and to develop recommendations for additional studies as needed to 30 

improve these initial estimates. 31 

 32 

A related model that was discussed in the STLS but is not part of the STLS workplan is a 33 

desktop model for evaluating the effectiveness of management options to reduce loads of 34 

POCs from local watersheds (see description of Proposition 13 products in Appendix A).  35 

As storm water programs collect monitoring data from sites of pilot management 36 

projects, these can be used in conjunction with existing EMC information to run 37 

scenarios for wider application of various management strategies and predict regional 38 

load reductions using the RWSM.  Other medium and long term uses will be determined 39 

by the STLS Team, which will provide ongoing stakeholder discussion forums to update 40 

priorities as described in Adaptive Updates below. 41 

 42 
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Coordination with Bay Modeling and Other Modeling Efforts 1 

The RMP is also developing a Bay Margins Conceptual Model as part of a separate Bay 2 

Modeling Strategy overseen by the Contaminant Fate Work Group (CFWG).  The initial 3 

draft (Jones et al., 2011) recommends development of a full-Bay 3-D model that could 4 

identify high-leverage watersheds whose POC loadings contribute disproportionately to 5 

Bay impacts.  Until the RMP Modeling Strategy is developed to a point that offers 6 

practical guidance on characterizing the relationship of specific tributaries or groups of 7 

tributary POC sources to contaminant fate in local portions of the Bay margin, working 8 

versions of the RWSM will not apply special weighting or other spatial considerations 9 

when estimating individual tributary inputs. 10 

 11 

Dynamic Watershed Modeling (Potential) 12 

The SPLWG supported development of a dynamic watershed model for the Guadalupe 13 

River Watershed as a pilot effort with funds from 2008 and 2009. This watershed is the 14 

subject of a separate TMDL for legacy mercury from the historic New Almaden ining 15 

district. An abundance of local water, sediment, and contaminant data made this 16 

watershed a logical place for an initial exercise in mechanistic modeling using 17 

Hydrologic Simulation Model-Fortran (HSPF). The basic proof-of-concept Guadalupe 18 

watershed model for hydrology was completed (Lent et al., 2009). The final report is 19 

presently being completed (Lent et al, in review) 20 

 21 

Further dynamic modeling work for the Guadalupe River watershed, or initiation of 22 

modeling for other watersheds, may be recommended in the future depending on specific 23 

information needs of the STLS or Bay Modeling Strategy. STLS need for detailed 24 

watershed modeling would be identified through the Adaptive Update process.  25 

 26 

Watershed Monitoring 27 

This MYP element outlines a cost-effective and flexible approach to watershed 28 

monitoring that can be implemented in the context of both the RMP Master Plan and 29 

MRP permit requirements.  As part of STLS development, the RMP conducted several 30 

related projects in 2010 through 2011 to evaluate potential design considerations: 31 

 32 

 Desktop methods optimization study 33 

 Preliminary watershed classification 34 

 Watershed characterization sampling study 35 

 36 

Results of these studies were evaluated along with several other considerations, including 37 

analytical sensitivity and cost, to develop several alternative scenarios for implementation 38 

of the MYP watershed monitoring element. 39 

 40 
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Monitoring Methods 1 

A standard approach for stormwater monitoring is composite sampling in which multiple 2 

discrete samples from one storm event are combined into one sample for analysis.  This 3 

concept is the basis for basic requirements in 40CFR121.21(7)(g)(ii), referenced in the 4 

MRP as the default procedure to be used.  A common practice for collecting stormwater 5 

samples is to use automated samplers with onset of the storm event sampling triggered by 6 

increase in flow (as indicated by a change in stage height of the monitored channel or 7 

conveyance) with subsequent discrete aliquots sampled at pre-programmed intervals that 8 

may represent equal increments of elapsed time or of discharge volume.   9 

The SPLWG oversaw RMP load studies on the Guadalupe River in water year (WY) 10 

2003-06, 2010, and at Zone 4 Line A (Z4LA) in WY 2007-10, collecting multiple 11 

discrete depth integrated point samples (loosely referred to as grab samples for STLS 12 

purposes) during many storm and base flow events.  These studies were based on the use 13 

of continuous turbidity monitoring as a more sensitive way to identify the onset of storm 14 

discharge, as well as for characterizing the within-storm variations in transport of 15 

sediments and POCs associated with fine sediments. The turbidity record was used as a 16 

surrogate for continuous estimation of finer fractions of SSC and the associated POCs to 17 

generate highly accurate and precise load estimates at 5-15 minute intervals which could 18 

then be summed to any other desired time interval (e.g. event, day, month or season).   19 

 20 

Using the Guadalupe and Z4LA datasets, an optimization study was conducted to 21 

recommend sampling methods and style of sampling that would be useful for assessing 22 

loads and determining trends.  Using methods similar to those outlined in Leecaster et al 23 

(2002) and Ackerman et al.(2011), a series of analyses were performed to assess the 24 

optimal number of samples and style of sampling for SSC, PCBs and mercury within 25 

storms as well as approaches for choosing which storm events to sample. Detailed 26 

methods and results are presented in Appendix C.  Results differed somewhat for 27 

Guadalupe vs. Z4LA and for PCBs vs. mercury, but preliminary review of tested 28 

scenarios suggested the following: 29 

 30 

 Turbidity triggering was slightly better than flow for defining the start of the 31 

storm, but no particular trigger strategy for within-storm sampling was identified 32 

that was consistently more accurate for characterizing the POC loads of a 33 

particular event. 34 

 To use regression on the turbidity surrogate records for estimating annual loads, at 35 

least 10 but ideally 16 samples per year should be collected at each site;  however 36 

focusing this number of samples on just a few randomly selected storms would 37 

likely cause spurious loads estimates of poor accuracy and precision. 38 

 Strategies for selecting a more representative set of storms to sample (e.g. first 39 

flush + a larger storm + several random, first flush + several random, vs. all 40 

random) were evaluated. From the analysis it appears that scenarios that include 41 

first flush and one of the largest storms of the year provide more robust loads 42 

estimates than random sampling alone. 43 

 Power for detecting trends appeared to be possible with just 10 samples collected 44 

per year, based on a preliminary scenario in which the samples were randomly 45 

selected and did not confirm to any of the tested sampling designs  46 
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 1 

While the optimization assessment focused on PCBs and mercury, its findings should be 2 

generally applicable to other sediment-associated pollutants and probably more than 3 

adequate for dissolved constituents since dissolved concentrations generally vary much 4 

less with flow.  They may not be as relevant for methylmercury since the intent of the 5 

permit is to investigate a representative set of drainages and obtain seasonal information 6 

and to assess the magnitude and spatial/temporal patterns of methylmercury 7 

concentrations. It may also not be particularly good for water toxicity since toxicity 8 

response is a function of both concentration and cumulative duration of exposure; 9 

however, the decision was made to collect large composite samples over whole storm 10 

events – these can be done with many (e.g. 24) sips triggered by either changes in 11 

turbidity or stage.  12 

 13 

Categories of watersheds 14 

From its early days, the SPLWG has recommended stratifying the numerous watersheds 15 

of Bay Area small tributaries into general categories to provide a rationale for systematic 16 

sampling of a subset of watersheds in selected categories (Davis et al., 2000).  These 17 

categories are needed to answer two key questions for the design of the STLS MYP 18 

watershed monitoring:  19 

1. How many types of watersheds occur in the region and,  20 

2. How many watersheds should be studied to answer key management questions, 21 

and how should they be distributed among the identified types?  22 

 23 

To address the first question, SFEI conducted a preliminary characterization study using 24 

ordination and cluster analysis, exploratory statistical techniques designed to visualize 25 

patterns on complex multivariate data sets (see background in Appendix C preliminary 26 

discussion “Categorization of watersheds for potential stormwater monitoring in San 27 

Francisco Bay”).  The study aimed for an initial classification of Bay Area small tributary 28 

watersheds into a small number (<10) of classes, relevant for loads monitoring and Bay 29 

margin impacts.   Statistics were generated for 18 attributes on each of the watersheds to 30 

form the basis for analyses. Table 2 summarizes a scheme consisting of eight clusters or 31 

classes which appeared robust and meaningful for the STLS purposes.   32 

 33 

The descriptions in Table 2 include those attributes that seemed most influential in 34 

discriminating among the clusters (all attributes were assigned equal weight in the 35 

analyses).  Clusters 1, 2, and 3 are similar to each other in all having relatively high 36 

residential, commercial, and industrial land cover and consequently, high surface 37 

imperviousness.  Combined, these clusters include 119 watersheds, and could therefore 38 

be described as typical watersheds for the study area.  These clusters generally include 39 

densely populated, low-lying areas that drain into South Bay and Central Bay 40 

In the remaining groupings, Cluster 6 watersheds are distinguished by their large size 41 

while the rest seem to fall into smaller, more specialized clusters.  42 

 43 

44 
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Table 2.  Description of eight preliminary watershed clusters generated using Bray-1 

Curtis distance with Ward's linkage method. 2 

Cluster 

No. 

Number of 

watersheds 

Description 

1 41 High commercial and residential land cover and imperviousness. 

High historic industry and railroads.  No PG&E facilities.  

Moderate area. 

2 43 High commercial and residential land cover and imperviousness. 

High historic industry and railroads.  One to four PG&E 

facilities.  Large area. 

3 35 High commercial and residential land cover and imperviousness. 

Low historic industry or railroads.  Smaller area. 

4 11 Small, sparsely populated, predominantly industrial, highest 

historic industrial and imperviousness.  Located around San 

Francisco Airport and Brisbane. 

5 11 Sparsely populated, low development, high open land cover, no 

railroads, "green space."  Located adjacent to Bay or in 

undeveloped uplands. 

6 22 Largest watersheds, with moderate population density, high open 

land cover, and low imperviousness. 

7 17 High agricultural land cover, lower rainfall, draining to 

Carquinez Strait and Suisun Bay. 

8 5 Small, sparsely populated, predominantly open, containing 

historic railroad, and draining to Carquinez Strait. 

  3 

 4 

 5 

After reviewing the preliminary watershed classification the STLS agreed that further 6 

information was needed to select watersheds for future STLS monitoring.  RMP 7 

resources for WY 2010-11 monitoring were redirected to a characterization study 8 

consisting of storm water grab samples from 16 of the candidate watersheds for which 9 

there were little or no existing PCB or mercury concentration data
6
.   10 

 11 

Table 3 shows the watersheds selected for the characterization study, along with a 12 

summary of some of their key attributes.  Criteria for the composition of the sampling list 13 

included the following: 14 

 15 

 Multiple representatives of the most common small to medium sized watershed 16 

classes 1-3, distributed throughout the four counties (Contra Costa, Alameda, 17 

Santa Clara, and San Mateo) where loads monitoring is required by the MRP. 18 

                                                 
6
 This redirection is allowed by MRP Provision C.8.a, which indicates that initiation of 

the required POC loads monitoring can be deferred to October 2011 if the stormwater 

Permittees are participating in a regional collaborative process to plan and conduct the 

monitoring. 
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 A few representatives of the medium to large watershed classes. 1 

 Smaller catchments, generally heavily urban with industrial land uses, where 2 

stormwater programs are planning enhanced management actions to reduce PCB 3 

and mercury discharges. 4 

 Other watersheds with distinctive histories of mercury or PCB occurrence, or 5 

related management concerns. 6 

 7 

Figure 3 shows the general locations of the study watersheds and the drainage areas 8 

above the initially selected monitoring locations.  Some of the monitoring station 9 

locations were adjusted after field reconnaissance.  Table 4 lists watersheds considered 10 

but not selected for the study, and also watersheds excluded from the study because of the 11 

availability of significant amounts of previously collected PCB and mercury data.  12 

Appendix E provides details of the study design, methods and results.   13 

 14 

In June 2011 the STLS Team reviewed the results of the WY2011-12 sampling. Analytes 15 

measured at each sampling site varied depending on budget and Water Board 16 

management questions (Table 5). Between 4-7 PCB, total mercury, SSC and organic 17 

carbon samples were collected at each site. PBDE and PAHs were collected at a subset of 18 

sites chosen based on logistics (essentially randomly from a water quality perspective). 19 

Selenium data were only measured at Contra Costa sampling locations.  20 

 21 

22 



STLS Multi-Year Plan   

Version 2011 for BASMAA final review 

  

STLS_MYP_v2011-9-12-11.doc  15 

Table 3. Watersheds sampled during reconnaissance characterization study 1 

 of Water Year 2011. 2 
 3 

Watershed/ 
station 

Area      
(km

2
) 

Prelim,   
Cluster 
No. 

Percent 
Impervious 

Percent 
Old 

Industrial 

Reconnaissance 
Feasibility/ 

Safety 

PCB-Hg 
attributes 

Ettie Street 

Pump Station 
4.0 1* 73.4** 28.60** Good/Good 

PCB P13 Cluster, 

CW4CB pilot 

watershed 

Pulgas Creek 7.1 2 28.2   Good/Good 
CW4CB pilot 

watershed 

Sunnyvale 

East Channel 
18.0 2 59.7 3.47 Good/Good PCB P13 Cluster 

Santa Fe 

Channel 
2.64 2 70.3 3.6 

Poor-Medium/ 

Good 

Confirm 

proposed station 

vs. locations of 

CW4CB pilot 

watersheds 

Lower San 

Leandro 

Creek 

8.9 2 37.5 2.96 Good/Good 
PCB spill into 

creek in 1995 

Stevens 

Creek 
73.7 6 15.8 0.24 Good/Good 

Within airshed of 

Lehigh-Hanson 

Cement 

Manufacturer 

Zone 5 Line 

M  
8.1 * 33.5 3.15 Good/Good Hg P13 Cluster 

Lower Marsh 

Creek 
97.5 ? 14.7   Good/Good 

Drains historic 

Hg mine 

San Lorenzo 

Creek  
124.8 6 13.2 0.50 Medium/Good    

Walnut Creek 318.7 7 16.6 0.72 Good/Good   

Lower 

Penitencia 

Creek 

12.0 * 67.1 7.14 Good/Good   

Belmont 

Creek 
7.2 2 27.4 0.00 Medium/Good    

Borel Creek 3.2 2 31.4 1.57 Medium/Good    

Calabazas 

Creek 
52.9 1 45.6 0.44 Good/Good   

Glen Echo 

Creek 
5.4 3 39.3 0.80 Good/Good Hg P13 Cluster 

San Tomas 

Creek 
114.1 1 34.4 0.35 Good/Good   

* Catchment does not correspond to a polygon used in cluster analyses 4 

** Estimated for larger polygon used in cluster analyses 5 
6 
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 1 
Figure 4.  Watersheds sampled in Water Year 2010-11 reconnaissance 2 

characterization study. 3 
4 
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Table 4. Potential candidate watersheds, not selected for reconnaissance characterization 1 

sampling during WY 2011. 2 

 3 

County Watershed 
Area      
(km

2
) 

Prelim,   
Cluster 
No. 

Percent 
Impervious 

Percent 
Old 

Industrial 

PCB-Hg 
attributes 

San 

Mateo 
Colma Creek 28.0 2 37.5 2.18 

PCB P13 Cluster, 

CW4CB pilot 

watershed 

Contra 

Costa 
Alhambra Creek 41.0 6 6.0 0.01   

Alameda  

& Contra 

Costa 

Cerrito Creek 1.9 2 35.8     

Contra 

Costa 
East Antioch 14.4 7 41.4 1.31   

Contra 

Costa 
Mt Diablo Creek 80.2 6 10.5     

Alameda 
Oakland, East of 

Lake Merritt 
2.1 2 67.3 6.18 PCB P13 Cluster 

Alameda Zone 4 Line A 8.78* 1 67.6 10.1 
 

Santa 

Clara 

Lower Coyote 

Creek (below 

Anderson Dam) 

318.6 6 21.1 0.38 PCB P13 Cluster 

Santa 

Clara 
Guadalupe River 226 6 32.5 2.7 Hg TMDL 

San 

Mateo &  

Santa 

Clara 

San Francisquito 111.8 6 7.3 0.27   

 4 

 5 

 6 

Table 5. Summary of analytes collected during the water year 2010-11 7 

reconnaissance characterization study.  8 
 9 

Analyte MRP Category Number of Samples 

 PCB Category 1 91 

 Total Mercury Category 1 91 

 SSC Category 1 91 

 Total Organic Carbon Category 1 91 

 PBDE Category 2 22 

 PAH Category 2 22 

 Total Selenium Category 2 30 

 Dissolved Selenium Category 2 30 
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 1 

 2 

Table 6 shows that while maximum concentrations of total mercury varied from 19-1740 3 

ng/L (about 100x) between sites in relation to suspended sediment concentration and 4 

watershed characteristics, maximum PCB concentrations varied from 1,851 - 467,696 5 

pg/L a variation of about 250x.   . Methylmercury did not relate directly to maximum 6 

total mercury observed at each site.  Normalizing mercury and PCB data to SSC and 7 

turbidity respectively (see Appendix E for discussion) resulted in a different pattern and 8 

rankings of the sampled watersheds, as shown in Table 7. 9 

 10 

 11 

 12 

 13 

Table 6. Maximum concentrations of mercury and PCBs for the Water Year 2010-14 

11 reconnaissance characterization study.   15 
 16 

Watershed Max HgT 

(ng/L) 

Max. PCBs (pg/L) 

Belmont Creek 59 4,909 

Borel Creek 74 8,671 

Calabazas Creek 89 24,765 

Ettie Street Pump Station 73 68,996 

Glen Echo Creek 179 85,815 

Lower Marsh Creek ??? 4,136 

Lower Penetencia Creek 19 1,851 

Pulgas Creek Pump Station - North 27 84,490 

Pulgas Creek Pump Station - South 28 53,894 

San Leandro Creek 477 31,336 

San Lorenzo Creek 77 20,421 

San Pedro Storm Drain 499  

San Tomas Creek 129 4,372 

Santa Fe Channel 217 467,696 

Stevens Creek 121 22,554 

Sunnyvale East Channel 151 67,462 

Walnut Creek 181 24,396 

Zone 5 Line M 1740 25,091 

 17 

 18 

 19 

20 
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Table 7. Summary of PCB and Hg results in relation to suspended sediment 1 

 or turbidity and organized by PCB/turbidity ratio.  2 
 3 
Site PCB/Turb 

Avg Ratio 
(pg/NTU) 

HgT/SSC 
Avg Ratio 
(ng/mg) 

PCB 
Rank 

Hg 
Rank 

Rank 
Sum 

Feasibility 
Constraint? 

Santa Fe 2882 0.68 1 4 5 Tidal 

Ettie St 1097 0.78 2 3 5 Access time 
restricted  

Pulgas North 822 0.47 3 5 8 Extremely flashy 

Pulgas South 639 0.83 4 1 5 Extremely flashy 

Glen Echo 443 0.38 5 7 12 Underground 
downstream 

Sunnyvale Channel 369 0.34 6 8 14 Bridge narrow 

San Leandro 98 0.8 7 2 9  

Z5LM 84 0.41 8 6 14 SSC > 1800 mg/L 

San Lorenzo 74 0.28 9 9 18  

Stevens 33 0.26 10 11 21  

Calabazas 29 0.16 11 16 27  

Walnut 21 0.1 12 17 29 SSC > 1800 mg/L, 
12-24 hour 
hydrograph – sample 
preservation 

San Tomas 21 0.27 13 10 23  

Lower Penetencia 20 0.16 14 15 29  

Borel 17 0.17 15 14 29  

Belmont 15 0.24 16 12 28  

Lower Marsh 4 0.2 17 13 30 SSC > 1800 mg/L, 
Remote, access by 
Hwy 4, sample 
preservation 

 4 

 5 

 6 

 7 

For the most part, sampling logistics at these sites were taken into account as part of the 8 

decisions made prior to the reconnaissance study. However, there were some additional 9 

lessons learned during the reconnaissance study about feasibility and potential sampling 10 

constraints that are worth noting in Table 7.  The tidal nature of the Santa Fe channel, 11 

although it was sampled during low tide, will challenge the measurement of discharge if 12 

loads at this site are desired in the future; acoustic Doppler technology at a greater cost 13 

would be needed. Three locations (Zone 5 Line M, Walnut and Lower Marsh) had 14 

observed turbidities that exceed the use of the DTS12 turbidity sensors employed 15 

previously at Guadalupe and Zone 4 Line A; sensor technology that ranges to 4000 NTU 16 

is available but with some loss of sensitivity at the lower end of the range (<50 NTU). 17 

The narrow sampling platform at Sunnyvale East Channel adds challenges for manual 18 

sampling equipment and safety due to lack of space. Sampling locations at the base of 19 

large watersheds such as Walnut Creek and Guadalupe River, with storm hydrographs 20 

that can span a day or more, may add sample preservation challenges if ice melts before 21 
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samples can be retrieved following storm events. Lower Marsh Creek is a challenging 1 

location due to travel time to the site and the same kinds of preservation challenges.   2 

 3 

Criteria for watershed selection 4 

In June 2011 the STLS WG reviewed characteristics of the candidate watersheds that it 5 

considered as priorities for the watershed monitoring:   6 

 7 

 Representative for purposes of long-term trends monitoring.  Watersheds 8 

selected have a station near the bottom of the watershed, and include a range of 9 

sizes and land uses, ranging from already urban to those expected to undergo 10 

significant additional urbanization over the next 20 -30 years. 11 

 Containing Management opportunities for TMDL load reductions, especially of 12 

PCBs and mercury, that are likely to be explored through pilot projects or other 13 

targeted stormwater program activities during the next 5-10 years (see Appendix 14 

A). Since the first round of pilot management activities will be limited to a few 15 

local catchments, the STLS team decided to focus the watershed selection for 16 

Phase 1 (WY2011-12) on representative sites and defer potential selection of 17 

these watersheds until later in 2011, to plan for Phase 2. 18 

 Named as a monitoring location for specific NPDES Permit requirements 19 

affecting Bay Area stormwater programs.  This includes Lower Marsh Creek 20 

which is named in a parallel C.8.e provision in the municipal stormwater permit 21 

for eastern Contra Costa County.  The Guadalupe River site previously monitored 22 

by the RMP is one of the 8 stations identified as default locations for POC Loads 23 

Monitoring in the MRP, and continued monitoring at this site is also required by a 24 

permit supporting the implementation of the mercury TMDL for that watershed.
7
 25 

 Feasibility of monitoring for the desired Management Question.  For example, 26 

many catchments with planned or potential management activities are heavily 27 

culverted and located in low-lying Bayside areas, so that monitoring stations 28 

downstream of the management areas are often subject to tidal inflow or 29 

inaccessible due to private property boundaries. 30 

 31 

The four stations selected for Phase 1 start-up were: 32 

 33 

 Lower Marsh Creek (Contra Costa County) to be operated with funding from 34 

Contra Costa Clean Water Program on behalf of BASMAA. 35 

 Lower San Leandro Creek (Alameda County) to be operated by SFEI for RMP 36 

 Sunnyvale East Channel (Santa Clara County) to be operated by SFEI for RMP 37 

 Guadalupe River (Santa Clara County) to be operated with funding from Santa 38 

Clara Valley Urban Runoff Pollution Prevention Program on behalf of BASMAA. 39 

 40 

                                                 
7
 Both of these permits specify additional monitoring requirements which are not 

included in the scope of this STLS MYP, i.e. additional parameters for Lower Marsh 

Creek and additional sites and periodic intensified monitoring in the Guadalupe River 

watershed. 
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Analytes and Data Quality Objectives 1 

Where applicable, the MRP specifies that default standards for monitoring data quality be 2 

consistent with the latest version of the Quality Assurance Program Plan (QAPrP; 3 

SWAMP 2008) adopted by the Surface Water Ambient Monitoring Program (SWAMP). 4 

The QAPrP adopts a performance-based approach with target Reporting Limits (RL) for 5 

a large list of analytes in water and sediment. 6 

 7 

The RMP has not specified target Reporting Limits for most analytes;  for the SPLWG 8 

monitoring studies SFEI has utilized laboratory services that provide much lower method 9 

detection limits (MDL) for some analytes than those that would be associated with the 10 

SWAMP Target RLs.   11 

 12 

Table 8 summarizes the results of a review of detection frequency at Zone 4 Line A, 13 

indicating that the RMP laboratories have obtained much higher frequencies of detection 14 

with much lower detection levels for the organic compounds (see Appendix F).   15 

 16 

MDLs are variable depending on the concentrations of the target analyte and similar 17 

compounds as well as potential interference from other constituents in the sampling 18 

matrix.  While quality assurance considerations should be used in interpreting data near 19 

the MDL, accurate quantitative results at low range are important for developing load 20 

estimates. 21 

22 
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Table 8. Comparison of detection rates for selected analytes using SWAMP 1 

Reporting Limits vs. RMP-contracted lab results for storm water samples  2 

at Zone 4 Line A; see Appendix F for additional notes. 3 
Analyte SWAMP  

Target RL 
Z4LA data, 
fraction > 

SWAMP RL 

MDL range
 
 Z4LA % 

detection 
Sample 
Volume, 

Liters 

Category 1  

Copper (Total) 0.01 µg/L 45/45  100% 0.12 

Copper (Dissolved) 0.01 µg/L 11/11  100% 

Mercury (Total) 0.0002 µg/L 112/112  100% 0.25 

Methylmercury 0.00005 µg/L 55/56  99% 0.25 

PCB congeners 0.02 µg/L 20/77  (98%) 2.5 

SSC 0.5 mg/L 392/392  99% 0.25 

TOC 0.6 mg/L 40/40  100% .25 

Nitrate as N 0.01 mg/L 10/12  (NA) (0.15) 

Hardness (as CaCO3) 1 mg/L NA  NA NA 

Category 2 

Selenium (Total)
 e

 0.30 µg/L 15/30  36% 0.5 

Selenium (Dissolved) 0.30 µg/L 0/5  66% 

PBDEs
 
 NL - assume 

0.02 µg/L 
18/36  (75%) 2.5 

PAHs
 g  10 µg/L 3/21  (99%) 2.5 

DDTs 0.002 µg/L
h
 14/20  (100%)  

Chlordane
i
  0.002 µg/L 13/20  (100%)  

Dieldrin
i
  0.002 µg/L 3/20  (100%)  

Pyrethroids
 j
 NL NA  NA? 4 

 Bifenthrin  -- NA   

 Delta/Trihalomethrin  -- NA  

 Permethrin, total  -- NA  

Carbaryl NL NA NA NA NA 

Fipronil  NL NA NA NA NA 

Phosphorus (Total) NL NA NA NA (with N) 

Phosphorus (Diss.) NL NA NA NA (0.17) 

 4 
 5 

Watershed Monitoring Approach 6 

The MRP requires POC loads monitoring effort that is equivalent to conventional flow 7 

weighted composite sampling at eight sites, with an annual average of four events 8 

sampled for Category 1 analytes and one event for Category 2.  The MRP allows phased 9 

implementation:  Phase 1 monitoring of at least four stations, or roughly half of the effort, 10 

must be initiated by October 2011 and Phase 2 monitoring of the remaining stations must 11 

start by October 2012.   12 
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 1 

After discussion of assumptions for the MRP default plan compared with alternative 2 

scenarios incorporating the recommendations for sampling frequency and laboratory data 3 

quality described above, the STLS work group agreed to pursue a watershed monitoring 4 

plan that would be roughly consistent with the MRP cost benchmark and include:  5 

 6 

 A total of six watershed monitoring stations, with four to be deployed in Phase 1 7 

(WY 2011) and an additional two stations in Phase 2 (WY 2012), subject to 8 

review after the first year to evaluate whether resources should be reallocated 9 

between watershed monitoring and EMC development elements. 10 

 Continuous turbidity monitoring (not included in the MRP) at all stations to 11 

enable turbidity surrogate regression estimation of seasonal loads of particulate 12 

associated POCs and allow for the future inclusion of other analytes and the back 13 

calculation of loads using turbidity records. 14 

 For best load estimation of mercury, PCBs and sediment at least 16 samples 15 

should be collected in a season; for planning purposes, this would be a minimum 16 

of 4 events with an average of 4 samples per event. Sampled events should target 17 

a first flush event and at least one of the larger storms of the year. 18 

 Sample analyses for all stations would be performed by specific laboratories 19 

recommended on the basis of previous performance and reliability in achieving 20 

low MDLs for each parameter. 21 

 22 

In March 2011 Water board staff indicated that this STLS program with annual cost 23 

similar to the MRP benchmark of $800,000-$1,000,000
8
 would meet the MRP 24 

requirement for an alternative monitoring approach that addresses the priority 25 

Management Questions, with the assumption that at least 2/3 of this cost would be 26 

supported by the storm water programs (see work plan below).   27 

 28 

In July 2011 the STLS WG determined that all monitoring stations should use the same 29 

sampling methods for each parameter, and began developing a plan using automated 30 

sampling equipment (Model 6712 full size by Teledyne ISCO, hereafter “ISCO”) for all 31 

parameters except methyl mercury.  While evaluating available configurations of sample 32 

bottles to collect the water volumes recommended in Table [5], some modifications were 33 

made to the sampling plan to permit efficient use of four ISCOs.  The STLS WG 34 

consensus plan for sampler configuration as of mid-July 2011 is shown in Table 9.  35 

Annual number of samples per site is equal to or greater than the average annual 36 

frequency specified in the MRP for all analytes except organochlorine pesticides, for 37 

which recent data have suggested a reduced regulatory priority. 38 

39                                                  
8
 Benchmark cost for default MRP monitoring (including ongoing project administration 

but excluding data management and reporting and contingency for false starts) was 

established as a range to express variation in labor costs among the participating 

agencies.  Benchmark calculations distributed one-time start-up costs over 3 years of 

operation, although this assumption has limited value for actual project planning.  No 

site-specific cost variations were assumed other than stage-discharge monitoring and 

calibration for sites not served by an existing USGS gauging station.   



STLS Multi-Year Plan   

Version 2011 for BASMAA final review 

  

STLS_MYP_v2011-9-12-11.doc  24 

Table 9.  Sample type and target frequency of STLS sampling by analyte.   1 

 2 

MRP 

Category Parameter 

No. of 

Storms / 

year 

No. of 

Samples/ 

storm 

Frequency 

change 

from MRP 

Sample 

Type 

Recommended 

Lab 

1 PCBs (40 congener) 4 4 400% Discrete AXYS 

1 Total Mercury 4 4 400% Discrete MLML 

1 Total methyl mercury 2
9
 4 400% Grab MLML 

1 Dissolved Cu 4 1 0% Composite BRL 

1 Total Cu 4 1 0% Composite BRL 

1 Hardness 4 1 0% Composite BRL 

1 SSC (GMA) 4 8 800% Discrete EBMUD 

1 Nitrate as N and Total 

Phosphorous 

4 4 400% Discrete EBMUD 

2 Dissolved phosphorus 4 4 400% Discrete EBMUD 

1 TOC 4 2.5 250% Discrete CAS? 

1 Toxicity – water column 4 1 0% Composite TBD 

2 Pyrethroids 4 4 1600% Composite AXYS? 

2 Carbaryl 4 4 1600% Composite DFG – WPCL? 

2 Fipronil 4 4 1600% Discrete DFG – WPCL? 

2 Chlordane, DDTs, Dieldrin 0 0 -100% N/A N/A 

2 Dissolved Se (collect with 

Dissolved Cu) 

4 1 400% Composite BRL 

2 Total Se (collect with Total 

Cu) 

4 1 400% Composite BRL 

2 PBDE 2 1 200% Discrete AXYS 

2 PAH 2 1 200% Discrete AXYS 

 3 

 4 

Watershed Monitoring Plan  5 

This section contains recommendations in two categories.  The core plan is the minimum 6 

recommendation to meet the requirements for an alternative equivalent approach to the 7 

POC Loads Monitoring in the MRP.  Additional plan options may be considered subject 8 

to the availability of additional resources, either for the current participants or by 9 

leveraging resources of additional programs or partners in the future. 10 

 11 

The core plan comprises 6 sites, using the sampler configuration plan in Table [6]: 12 

 13 

 Representative long-term trends:  four sites selected above for Phase 1  14 

 Sites downstream of planned management actions:  two sites to be selected in late 15 

2011 for Phase 2.  As suggested by the May SPLWG meeting, Phase 2 design 16 

                                                 
9
 Two additional dry weather methyl mercury grab sampling events, required by the 

MRP, will occur during station set-up in September and shutdown in April or May. 
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may involve reevaluating the relative allocation of effort for watershed 1 

monitoring and Source Area Monitoring. 2 

 3 

The STLS is developing a Quality Assurance Project Plan and Field Manual with 4 

Standard Operation Procedures; these will document details of equipment and methods, 5 

to be summarized in a 2012 revision of Appendix F. The first year of monitoring in 6 

WY11-12 may use some special method variations or spreading of effort to field-test 7 

methods or resolve uncertainties in the long-term design approach.   8 

 9 

Should additional resources become available, plan options could include: 10 

 11 

 Accelerating Core Plan activities on an earlier schedule. 12 

 Adding other analytes where compatible with the STLS sampler configuration 13 

shown in Table [6].  For example, a separate RMP Strategy for dioxins has 14 

developed a proposal for including dioxins analyses for some samples collected at 15 

STLS sites operated by the RMP. 16 

 17 

The STLS team will not produce a detailed written interpretive report of WY11-12 18 

results, but will provide a limited summary of the monitoring activities for purposes of 19 

the RMP and MRP. SFEI will present a preliminary review of the first year’s data for 20 

discussion at STLS and SPLWG meetings likely schedules May, June, and July 2012.  21 

An integrative 2-year report will be prepared in late 2013, and will be incorporated in 22 

BASMAA’s Integrated Monitoring Report for MRP reporting requirements. 23 

 24 

 25 

Source Area Runoff Monitoring 26 

The RWSM literature review identified several gaps in available information about 27 

EMCs.  As an alternative to starting reconnaissance for source area monitoring sites, 28 

SFEI began exploratory work with an approach suggested at the May 2011SPLWG 29 

meeting that uses available data from sediment samples collected in storm drain 30 

conveyances.  Results of this exploration and potential implications for source area runoff 31 

monitoring will be reviewed in a 2012 version of the MYP Appendix G. 32 

 33 

 34 

Adaptive Updates 35 

 36 

This MYP is a working document and will require revisions as new information and data 37 

are reviewed for POCs on the existing priority list, or new pollutants are identified as 38 

regional priorities.  Updated working versions of the MYP will be incorporated in 39 

BASMAA Monitoring Status Reports or Urban Creeks Monitoring Reports related to 40 

MRP requirements.  The next three revisions are shown below along with the timeframes 41 

in which the added or updated materials listed below each may be incorporated: 42 

 43 
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Version 2012 A (through December 2011):  1 

 Update on preliminary EMC explorations and recommendations for EMC 2 

development studies 3 

 Updated Appendix F with details of watershed monitoring sampling procedures, 4 

& QA, with reference to QAPP, field Manual, and field training materials;  also 5 

documentation of procedures for coordinating management, QA/QC of watershed 6 

monitoring data 7 

 Review priorities for watershed monitoring data vs. EMC studies, document 8 

potential scenarios for future allocations of STLS effort 9 

 Selection and rationale for two additional candidate sites to begin watershed 10 

monitoring in WY 2013. 11 

 Draft planning timeline for future data reviews (e.g. trends analyses,  integration 12 

with spreadsheet modeling)  13 

 14 

Version 2012 B (through June 2012): 15 

 Review of first year data and experience, recommended changes to MYP 16 

watershed monitoring design, if applicable 17 

 Coordination with RMP monitoring strategy, as applicable 18 

 Update on Regional Watershed Spreadsheet Model development, study designs 19 

for preliminary test load estimates for selected POCs and sediment, 20 

 Updates to work plan and descriptions of future planned studies 21 

 22 

Version 2013 A (through December 2012): 23 

 Approach for preparing integrated monitoring report (draft in September 2013) 24 

 Coordination with RMP monitoring strategy, as applicable 25 

 Updates to work plan and descriptions of future studies 26 

 Timeframe for next MYP version(s) and adaptive updates 27 

 28 

As the primary stakeholder forum, the STLS Team will track these various needs and set 29 

priorities for further MYP updates.  The SPLWG will review these updates, at least 30 

annually but ideally several times per year, to track progress according to the RMP 31 

Master Plan, or at milestones such as the following: 32 

 Trends power analysis, after accumulation of appropriate minimum number of 33 

samples.  Revisions of the MYP in 2012 will develop a provisions timeframe for 34 

trends analyses over the next 3-5 years. 35 

 Bay Modeling milestones as they become established through Modeling Strategy 36 

37 
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Workplan and Detailed RMP Task Descriptions  1 

 2 

This section outlines the 5-year STLS workplan for both the RMP and stormwater 3 

programs acting collaboratively through the Bay Area Stormwater Management Agencies 4 

Association (BASMAA) (see Table10), and presents capsule summaries of RMP 5 

workplan tasks for the same time period as guided by the RMP Master Plan.  The budgets 6 

and scopes shown below are as of spring 2011 and do not reflect revisions that may be 7 

proposed later in 2011. Detailed task scopes for future years will be prepared as part of 8 

the annual planning process with STLS and SPLWG oversight.  9 

 10 

 11 

1A) Regional Watershed Spreadsheet Model Development and Support. 12 

 13 
Objective:   Develop and use GIS-based spreadsheet model for regional load 14 

estimation. 15 

 16 

Deliverables:  Load estimates for priority pollutants of concern and sediment;  17 

see 2012 study proposal for more details on near-term activities. 18 

 19 

Milestones and Linkages to other Projects:  [to be included in future Appendix 20 

B] 21 

 22 

Project Participants: RMP 23 

 24 

Due Date: [to be included in future Appendix B] 25 

 26 

RMP Contributions and Years: 2011 approved $20,000;  2012 proposed 27 

$20,000;  2013-2015 TBD. 28 

 29 

Total Cost: TBD,   30 

 31 
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Table 10.  Preliminary five-year STLS workplan. Numbers indicate budget allocations or planning projections in $1000s.  1 

Stormwater programs budgets interpolated from BASMAA Fiscal Year budgets (regional reporting budgets not shown). Budget 2 

numbers shown for years after 2012 are projected, subject to annual authorization processes of RMP and BASMAA. 3 

 4 

Task ID 
Funding 
Agency Task Description 2011 2012 2013 2014 2015 

1  Watershed and Associated Bay Modeling      

1A  Regional Watershed Spreadsheet Model      

1A.1 RMP Phase I – Water, Sediment, PCBs and Mercury 20 20    

1A. 2 RMP Phase II – Other Pollutants of Concern   20?   

1A.3 RMP Phase III – Periodic Updates    TBD TBD 

1B RMP Coordination with Bay Margins Modeling   TBD TBD  

1C TBD HSPF dynamic modeling     TBD 

2 RMP Land Use/Source Area Specific EMC Development 
and Monitoring 

20 80 TBD TBD TBD 

3  Small Tributaries Monitoring      

3.1 BASMAA Multi-Year Plan Development 15     

3.2 BASMAA Standard Operating and Quality Assurance Procedures 40     

3A RMP Monitor Two Representative Small Tributaries  300 328 300 300 300 

3AB.1 BASMAA Monitor Two to Four Representative Small Tributaries 
or Sites Downstream of Management Actions 

380 850 700 700 700 

3AB.2 BASMAA Quality Assurance and Information Management  25 30 40 40 40 

4 RMP Reporting, Stakeholder Administration and 
Adaptive Updates   TBD TBD  

  
RMP Total 
 

340 428 TBD TBD TBD 

  
BASMAA Total 
  

460 880 TBD TBD TBD 

Total 800 1,308 TBD TBD TBD 

 5 
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1B) Coordinate STLS with Bay Margins Modeling. 1 

 2 
Objective:   Identification of high-leverage watersheds contributing to POC impairment 3 

in S.F. Bay. 4 

 5 

Deliverables:  Timely coordination and exchange of information between STLS and Bay 6 

Margins modeling Work Groups. 7 

 8 

Milestones and Linkages to other Projects:  Depends on Modeling Strategy 9 

 10 

Project Participants: RMP 11 

 12 

Due Date: Depends on Modeling Strategy 13 

 14 

RMP Contributions and Years: 2013-2015 TBD? 15 

 16 

Total Cost: TBD 17 

 18 

2) Land Use/Source Area Specific EMC Development and Monitoring. 19 

 20 
Objective:   Calibrate RWSM loading estimates to Bay Area specific conditions and 21 

POCs. 22 

 23 

Deliverables:  Refined EMCs or other modeling coefficients for RWSM;  see 2012 study 24 

proposal for more details on near-term activities. 25 

 26 

Milestones and Linkages to other Projects:  Coordinate with 1A, RWSM 27 

Development. 28 

 29 

Project Participants: RMP 30 

 31 

Due Date: TBD 32 

 33 

RMP Contributions and Years: 2011 approved $20,000;  2012 proposed $80,000;  34 

2013-2015 TBD. 35 

 36 

Total Cost: TBD 37 

 38 

3.1) Development of STLS Multi-Year Plan 39 

 40 
Objective:  Develop alternative monitoring approach to POC Loads Monitoring that 41 

meets objectives of STLS and MRP; facilitate consistent implementation 42 

 43 

Deliverables:  Consensus STLS MYP document for timely implementation of required 44 

stormwater monitoring. 45 

 46 
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Milestones and Linkages to other Projects: To be coordinated with RMP 3A and MRP 1 

reporting requirements (initial Phase 1 results in late.2012) 2 

 3 

Project Participants: BASMAA  4 

 5 

Due Date: Selection of monitoring methods and Phase 1 sites by July 2011;  sites for 6 

Phase 2 monitoring by January 2012 7 

 8 

RMP Contributions and Years: (review using  2010 available funds);  BASMAA 9 

funding 2011: $15,000 10 

 11 

Total Cost: BASMAA $15,000 one-time 12 

 13 

3.2) Stormwater Programs - Monitoring, Standard Operating and Quality Assurance 14 

Procedures. 15 

 16 
Objectives:  Ensure that alternative monitoring methods in STLS meet MRP 17 

requirements for SWAMP comparability and reporting formats; provide documentation 18 

and facilitate consistent implementation 19 

 20 

Deliverables:  Quality Assurance Project Plan, Standard Operating Procedures  21 

 22 

Milestones and Linkages to other Projects: To be coordinated with RMP 3A and MRP 23 

reporting requirements (initial Phase 1 results in late.2012) 24 

 25 

Project Participants: BASMAA 26 

 27 

Due Date: August 2011 28 

 29 

RMP Contributions and Years: RMP N/A;  BASMAA funding 2011: $40,000 30 

 31 

Total Cost: BASMAA $40,000 one-time 32 

: 33 

 34 

 35 

3A) Monitor Representative Small Tributaries. 36 

 37 
Objective:  Collect POC stormwater data to be used for tracking long-term trends in 38 

loading to S.F. Bay 39 

 40 

Deliverables:  small tributaries monitoring data 41 

 42 

Milestones and Linkages to other Projects:   43 
 44 

Project Participants: RMP, BASMAA 45 

 46 
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Due Date: Exploratory watershed characterization results by June 2011;  Phase 1 1 

monitoring begins October 2011;  Phase 2 monitoring begins October 2012 2 

 3 

RMP Contributions and Years: 2011 approved $300,000;  2012 proposed $328,000;  4 

2013-2015 [$300,000/year projected];  BASMAA funding $380,000 2011, TBD 2013-5 

2015 (see 3A/B.1 below)  6 

 7 

Total Cost: RMP:  [$300,000/year projected in RMP Master Plan?] 8 

 9 

3A/B.1) Monitor Sites Downstream of Management Actions. 10 

 11 
Objectives:  Collect POC stormwater data to be used for tracking potential load 12 

reductions downstream of Management Actions. 13 

 14 

Deliverables:  Monitoring data. 15 

 16 

Milestones and Linkages to other Projects:  17 
 18 

Project Participants: BASMAA  19 

 20 

Due Date:  Phase 2 monitoring begins October 2012 21 

 22 

RMP Contributions and Years: N/A.  BASMAA funding up to $850,000 for all 23 

monitoring including 3A and setup in 2012, TBD 2013-2015 24 

 25 

Total Cost: TBD.   26 

 27 

 28 

3A/B.2) Stormwater Programs ongoing Quality Assurance and Data Management. 29 

 30 
Objective:  implement and document QA procedures and reporting for SWAMP 31 

comparability. 32 

 33 

Deliverables:  QA review and data management. 34 

 35 

Milestones and Linkages to other Projects: To be coordinated with Task 3A/B.1 and 36 

MRP reporting requirements.  37 

 38 

Project Participants: (BASMAA 39 

 40 

Due Date: Ongoing Quality Assurance and Data Management;  BASMAA funding 41 

 42 

RMP Contributions and Years: N/A;  BASMAA funding 2011: $25,000, 2012:  43 

30,000, 2013-2015 TBD 44 

 45 

Total Cost: TBD, 46 
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 Phase 1 setup, station operation and laboratory analyses:  $ 1 

 Quality Assurance Project Plan, Standard Operating Procedures and Information 2 

Management:   3 

 4 

4) Reporting, Stakeholder Administration and Adaptive Updates. 5 

 6 
Objectives:   Report results at agreed-upon intervals;  support future STLS decision-7 

making through facilitation of stakeholder processes and timely updates to STLS MYP. 8 

 9 

Deliverables 10 
 11 

Milestones and Linkages to other Projects 12 
 13 

Project Participants: BASMAA (initial MYP draft);  RMP (ongoing) 14 

 15 

Due Date: WY 2012 Watershed Monitoring Plan complete by July 2011;  other due dates 16 

TBD. 17 

 18 

RMP Contributions and Years: $2012 proposed $0;  2013-2015 TBD. 19 

 20 

Total Cost: TBD 21 

 22 
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